Message

From: Mroz, Aaron [mroz.aaron@epa.gov]

Sent: 5/12/2021 12:47:07 PM

To: Lowe, Jill [Lowe.lill@epa.gov]

cC: McDowell, Joseph [McDowell.Joseph@epa.gov]; Taylor, Daniel [taylor.daniel@epa.gov]; Matzko, Kristine

[Matzko Kristine@epa.gov]; Root, Charlie [Root.Charlie@epa.gov]; Kennedy, Cathleen
[Kennedy.Cathleen@epa.gov]; Haug, Susanne [Haug.Susanne@epa.gov]; Tymchenko, Nick
[Tymchenko.Nick@epa.gov]

Subject: FW: SEMD Remedial PFAS Update - May 11th

Jill,

We have a last minute PFAS update to report for your PFAS meeting today.
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I'll get the HQ consult completed and the R3 database updated.
Please let me know if you have any questions or need additional information.

Thanks,

Aaron Mroz

Remedial Project Manager

Environmental Protection Agency, Region 1lI
1650 Arch Street

Philadelphia, PA 19103-2029

Mail code: 3SD22

phone 215-814-3172

mrozaaroniBepa.goy

From: Mroz, Aaron

Sent: Tuesday, May 11, 2021 7:25 AM

To: Lowe, Jill <Lowe.Jill@epa.gov>

Cc: Geiger, William <Geiger.William@epa.gov>; Dinsmore, Andrew <Dinsmore.Andrew®epa.gov>; Tymchenko, Nick
<Tymchenko.Nick@epa.gov>; McDowell, Joseph <McDowell.Joseph@epa.gov>; Taylor, Daniel <taylor.daniel@epa.gov>;
Root, Charlie <Root.Charlie@epa.gov>

Subject: SEMD Remedial PFAS Update - May 11th

Jill,
Not much has changed over the last two weeks for PFAS at the remedial sites. Mostly just waiting for data or reviews to

be completed. Please see below for today’s update for the Remedial PFAS activities and | will give the update during the
meeting.
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Blades: Removal FSP for sampling the newly installed monitoring wells was approved and sampling occurred April 27th
and 28th. After data validation, EPA will receive results. EPA and the State reviewed the DES contractor QAPP/FSP and
provided comments on the original QAPP. The DES contractor addressed these comments with a Response to Comment
Letter and a revised QAPP. This revised QAPP is currently being reviewed by the Site team and comments back on the
revised QAPP are expected the week of May 10th. The consult with OSTRI and OEM for residential well sampling was
supposed to occur the week of May 10th, however Region 3 is awaiting HQ to schedule said consult.
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Thanks,

Aaron Mroz

Remedial Project Manager

Environmental Protection Agency, Region llI
1650 Arch Street

Philadelphia, PA 19103-2029

Mail code: 35D22

phone 215-814-3172

mroz.garon@epa.goy
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